&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 10:33PM

Contract No.:
Diary #: 270

04-0120F4
Const Calendar Day:

Date: 06-Feb-2012 Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  07:30 pm Break: Over Time:  04:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary:

06:30 Ar office; office work.
07:00 Ar field.
Continue hauling Strand #27.

Dispute
Work description. =
The contractor worked on Strands 27, 28, and 29.
04-0120F4 Bid Item: C-PWS-021.067 Install & Adjust PWS 21-25
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: C-PWS-026.067 Install & Adjust PWS 26-30
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker JERRY KUBALA 000 000 000 0.00 ]
Ironworker MATTHEW HOLT 000 000 000 000 ]
Ironworker JAMES BENNINGHOVE 000 000 000 000 ]
Di ary: Dispute
General Comments 067 C-PWS-026.067 B

Note: see Laraine Woo's diary for labor.

Fd Benninghove crew preparing to install Strand #27 at north deviation saddle.
Fd Holt crew prepaing to install Strand #27 at jacking saddle.

Fd Kubala crew straightening wires at east end of south deviation saddle.

Fd welders beefing up tips of both floating arms.

08:20 Finish hauling Strand #27.
Attach PWS clamp to Strand #27 in the area of the floating arm at the north deviation saddle.

Attach north floating arm to Strand #27.
Torque bolts on PWS clamp at the north deviation saddle.
Welders still working on south floating arm.

08:30 Strand #27 at the south side span is ready to float.

Welding completed on south floating arm.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 270  Date: 06-Feb-2012 Monday

Kubala crew works to form hex shape on Strand #27 at the south floating arm.
09:00 | checked for twist on Strand #27 at the south side span and the south main span. Strand #27 was
not twisted.
11:00 I returned to the office to prepare my presentation for this Thursday's safey meeting.
15:30 --------m-mm-- Overtime Begins------------------
16:00 Safety presentation completed, and forwarded to Grady Hart, safety coordinator.
Returned to the field.
Fd Strand #27 installation almost complete.
16:55 Leading end of Strand #29 arrives at the north deviation saddle.
17:00 Detach Strand #29 from primary hauling system.
Attach Strand #29 to the secondary hauling system.
17:10 Begin hauling Strand #29 around W-2 deviation saddles using the secondary hauling system.
17:35 Leading end of Strand #29 arrives at the area of the south floating arm at the south deviation
saddle.
Unhook Strand #29 from secondary hauling system.
Hook Strand #29 to the primary hauling system at the south deviation saddle.
17:45 Begin hauling Strand #29 up the south side span using the primary hauling system.
18:00 Return to office. Documentation
19:30 End of work day.
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